
State of California Department of Transportation Page 1
11/20/08 Statement of Ongoing Contracts as of 12/03/08

06District

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-99-1.0/0

06-FRE-99-10.7/15.4

Fed Aid

HA22

HM1

HA25

HB4N

HM

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN MENDOTA AND

FIREBAUGH FROM 0.1 KM SOUTH OF BASS

AVENUE TO 0.4 NORTH OF MAIN CANAL

BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM KINGS COUNTY LINE TO 1.1 MILE

NORTH OF NEBRASKA AVENUE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR FRESNO FROM

MERCED STREET UC TO CHESTNUT  AVENUE

OC AND FROM HERNDON CANAL BR TO SAN

JOAQUIN RIVER BRIDGE

Description 

SEAL COAT

WIDEN EXISTING HIGHWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLANTING AND IRRIGATION

INSTALL CLOSED CIRCUIT TV SYSTEMS

PLACE BONDED WEARING COURSE

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

LEE'S PAVING INC.

W JAXON BAKER INC

GOLD VALLEY CONSTRUCTION INC.

CLAYBORN CONTRACTING GROUP INC

MARTIN BROTHERS

Contractor

YREKA, CA 96097

VISALIA, CA 93291

REDDING CA 960494248

ROCKLIN, CA 95677

AUBURN CA 95602

SACRAMENTO, CA 95828

 

 

(530)241-1086

 

(530)268-9512

 

ABOUZEDAN, RAAID

BAINS, DEL

ALAN VONG

SAMIMI, MOHAMMAD

ALAN VONG

ABOUZEDAN, RAAID

Resident
Engineer

(559)243-3598

(559)651-8314

(559)243-3856

(559)243-3814

(559)243-3856

(559)243-3598

 $1,303,257

 $5,890,437

 $2,534,790

 $3,518,902

 $485,724

 $2,590,066

Bid + CCOs

 $11,563

 $5,899,416

 $2,392,848

 $3,346,068

 $0

 $2,268,529

Comp To  date

 $0

 $0

 $235,035

 $31,535

 $0

 $0

This Month

06/04/08

10/04/02

06/10/08

01/17/07

05/20/08

12/18/07

Awarded

07/03/08

10/18/02

07/07/08

02/09/07

06/24/08

01/14/08

Approved

10/17/08

10/28/08

11/21/08

08/19/09

11/14/08

Est Comp

 46%

 100%

 98%

 0%

 0%

 100%

%Time

 1%

 100%

 92%

 0%

 0%

 100%

% Work 

 

OVER RUN

SUSPENDED

PLANT EST

SATIS

 

OVER RUN

Message

06-0H8904

06-343534

06-0J4704

06-431804

06-480504

06-0G6504

Contract 

  

ACST-P033-(058)E

  

ACNH-X019-(020)E

  

  

  

  P0-33 0-(8E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 1231

1212 N. PLAZA DR.

P O BOX 994248

P.O. BOX 1535

10556 COMBIE ROAD PMB 6203

20 LIGHT SKY COURT

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVE.

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

Accepted

10/30/08

11/14/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/08 Statement of Ongoing Contracts as of 12/03/08

06District

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-/10

06-FRE-168-29.3/0

06-FRE-168-41.0/43.8

Fed Aid

HA22

HB4

HA25

201315

202.02

HM

Pgm Code

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR SHAVER LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES EAST

OF UPPER CRESSMAN ROAD TO 0.3 MILE

WEST OF SHAVER LAKE 

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FOG WARNING SYSTEM

CULVERT REPAIR/SLOPE STABILIZATION

INSTALL CURED IN PLACE PIPE LINERS

Type Of Work

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

WATKIN AND BORTOLUSSI, INC.

ICX TRANSPORTATION

SANCHEZ GRADING

INSITUFORM TECHNOLOGIES, INC.

Contractor

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN RAFAEL, CA 94901-4886

SAN FRANCISCO, CA 94109

FRESNO, CA 93710

 

 

 

 

 

 

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

ALLRED, LARRY R

MENGONI, MARK

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3598

(559)243-3599

(559)243-3598

(559)243-3881

(559)445-5595

(559)243-3599

 $764,163

 $472,025

 $1,729,026

 $11,984,000

 $250

 $212,795

Bid + CCOs

 $415,483

 $442,022

 $1,207,078

 $416,158

 $0

 $196,610

Comp To  date

 $10,854

 $1,338

 $101,840

 $24,864

 $0

 $0

This Month

08/27/07

01/31/05

03/18/08

06/19/08

04/18/06

04/23/08

Awarded

10/03/07

02/14/05

04/23/08

06/19/08

05/24/06

05/13/08

Approved

06/02/11

09/15/09

03/16/10

01/01/09

07/14/06

11/12/08

Est Comp

 0%

 0%

 30%

 100%

 0%

 100%

%Time

 0%

 0%

 70%

 3%

 0%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

COMPLETED

Message

06-420314

06-458604

06-462804

06-0K2104

06-0F8804

06-0G5704

Contract 

  

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

WPCP

77 LARKSPUR STREET

2779 BULLARD AVENUE

77 LARKSPUR STREET

1720 CLAY STREET STE 14

5070 N SIXTH ST., STE 176

P.O. BOX 1026

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

505 N STREET

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93721

FRESNO, CA 93726

Accepted

11/12/08

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/08 Statement of Ongoing Contracts as of 12/03/08

06District

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-FRE-180-127.0/137

Fed Aid

HA22

HA22

HA22

HE14

HE14

HE14

HB1

Pgm Code

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 10.7 MILES EAST OF HUME LAKE

ROAD TO 19.8 MILES EAST OF HUME LAKE

ROAD

Description 

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

CORAL CONSTRUCTION COMPANY

Contractor

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

WILSONVILLE OR 97070

(925)606-2400

 

(415)453-4691

 

 

(503)682-2252

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

Resident
Engineer

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

 

 $8,360,656

 $96,384

 $1,745,978

 $3,801,515

 $48,782,809

 $807,777

Bid + CCOs

 $4,705,318

 $94,611

 $1,403,161

 $3,054,432

 $25,640,968

 $0

Comp To  date

 $1,139,387

 $0

 $16,770

 $22,470

 $3,684,120

 $0

This Month

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

10/21/08

Awarded

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

11/05/08

Approved

04/01/09

03/16/06

05/03/10

04/08/11

10/06/09

Est Comp

 60%

 100%

 0%

 0%

 44%

 0%

%Time

 56%

 100%

 0%

 0%

 52%

 0%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

06-420504

06-478904

06-342344

06-342444

06-342434

06-0G3104

Contract 

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

P O BOX 347

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/08 Statement of Ongoing Contracts as of 12/03/08

06District

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-59.6/64.4

Fed Aid

HA26

HA22

HA22

HB1

HA22

Pgm Code

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM EAST OF 58/184 SEPARATION TO

0.4 KM WEST OF TEJON HIGHWAY

OVERCROSSING

Description 

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

Type Of Work

BOWE CONTRACTORS INC.

SECURITY PAVING

KIEWIT PACIFIC CO

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

GRANITE CONSTRUCTION COMPANY

Contractor

LANCASTER, CA  93535

SUN VALLEY, CA 91353

VANCOUVER, WA 98661

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

BAKERSFIELD, CA 93388

 

 

 

 

 

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

ERIC KARLSON

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)720-0970

(661)391-4747

(559)386-4971

(661)720-0972

(661)859-2428

(661)391-4747

 $2,427,983

 $14,473,135

 $34,777,812

 $668,997

 $995,942

 $4,131,139

Bid + CCOs

 $415,760

 $1,830,359

 $34,134,528

 $661,948

 $952,301

 $3,775,083

Comp To  date

 $174,381

 $449,042

 $303,785

 $0

 $2,225

 $565,967

This Month

08/07/08

08/21/08

10/04/06

05/29/07

07/20/06

05/16/08

Awarded

08/25/08

09/10/08

10/19/06

06/14/07

08/07/06

06/12/08

Approved

12/02/09

02/03/09

06/02/09

12/31/08

04/28/10

01/06/09

Est Comp

 18%

 41%

 0%

 95%

 0%

 75%

%Time

 17%

 13%

 0%

 97%

 0%

 91%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

 

Message

06-462904

06-460704

06-3829U4

06-0E6004

06-0A5104

06-0E1804

Contract 

ACHS-005 -(181)2

ACIM- 005-(180)2

ACNH-P041-(102)E

  

ACST-P058-(102)E

ACNH-P058-(104)E

IMG-005 -(181)2

--()

--()

  

  P0-58 1-(2E)

--()

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

42424 N 4TH STREETT

PO BOX 1489

2200 COLUMBIA HOUSE BLVD.

P. O. BOX 50085

23135 BETTY ROAD

PO BOX 5127

805 S. EXINGTON ST.

1824 NORRIS ROAD

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

P.O.BOX 81197

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

VISALIA, CA 93291

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/08 Statement of Ongoing Contracts as of 12/03/08

06District

06-KER-58-77.3/107.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

Fed Aid

HA26

HB4N

HA25

HA25

Pgm Code

IN KERN COUNTY NEAR TEHACHAPI FROM

1.7 MILE EAST OF ROUTE 223 TO CACHE

CREEK BRIDGE

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

ODYSSEY LANDSCAPING  COMPANY

INC

Contractor

BAKERSFIELD, CA

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

STOCKTON, CA 95209

PERRIS, CA 92570

STOCKTON CA 95209

 

 

(805)489-4216

 

 

(209)952-9752

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661)720-0972

(661)720-0972

(661)720-0971

(661)720-0971

(661)720-0971

 

 $8,614,808

 $6,277,940

 $427,400

 $543,864

 $2,816,423

 $291,651

Bid + CCOs

 $8,530,754

 $753,800

 $0

 $310,513

 $2,619,382

 $0

Comp To  date

 $0

 $748,490

 $0

 $82,058

 $15,400

 $0

This Month

05/01/08

09/04/08

06/10/08

04/08/08

08/04/06

11/06/08

Awarded

05/21/08

09/23/08

06/27/08

05/07/08

08/22/06

11/19/08

Approved

11/03/08

07/23/10

09/29/08

12/01/09

Est Comp

 100%

 7%

 0%

 99%

 0%

 0%

%Time

 100%

 12%

 0%

 57%

 0%

 0%

% Work 

COMPLETED

 

 

 

PLANT EST

SATIS

 

Message

06-0H8404

06-463004

06-0H4004

06-0G2204

06-451604

06-0A7204

Contract 

  

ACHS-P058-(105)E

  

  

ACNH-P099-(479)E

ACST-P099-(516)E

  

G P0-58 1-(5E)

  

  

--()

  P0-99 5-(6E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 5127

42424 N. 4TH ST. EAST

P O BOX 250

800 W EIGHT MILE RD

23135 BETTY RD.

800 W EIGHT MILE ROAD

805 S. LEXINGTON DR.

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

11/04/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/08 Statement of Ongoing Contracts as of 12/03/08

06District

06-KER-99-36.2/0

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-97.0/98

06-KER-395-.1/T14.6

Fed Aid

HB1

HA22

HB1

HA22

HB1

HB1

Pgm Code

IN KERN COUNTY NEAR CAWELO AT LERDO

HIGHWAY OVERCROSSING

IN KERN COUNTY ON ROUTE 119 AND

ROUTE 223 AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY IN RIDGECREST FROM 0.5

MILE WEST OF JACKS RANCH TO  0.3 MILE

EAST OF JACKS RANCH ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM 0.1 MILE NORTH OF

SAN BERNARDINO COUNTY LINE TO 0.3 MI

SOUTH OF SOUTH CHINA LAKE BLVD

Description 

INSTALL SIGNALS AND LEFT-TURN LANE

REPLACE FOUR CULVERTS

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

CONSTRUCT LEFT TURN LANE

WIDEN SHOULDERS

Type Of Work

TDS ENGINEERING

VICTORY ENGINEERS INC.

T D S ENGINEERING

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

SONIA MADERA

Contractor

WESTLAKE, CA 91361

FRESNO, CA 93720

WESTLAKE VILLAGE CA 91361

BAKERSFIELD CA 93387

BAKERSFIELD, CA 93388

BAKERSFIELD, CA 93388

 

 

(805)371-4639

(661)831-7331

 

 

HISHAM ALNATOUR

JIM BURFORD

AMRIT BRAR

AMRIT BRAR

Resident
Engineer

(661)391-4747

(661)332-4208

 

 

(661)391-4775

(661)391-4775

 $445,785

 $548,350

 $321,700

 $17,004,395

 $354,947

 $6,222,908

Bid + CCOs

 $455,872

 $353,618

 $0

 $0

 $82,940

 $3,822,345

Comp To  date

 $2,077

 $0

 $0

 $0

 $82,940

 $2,420,804

This Month

01/24/08

12/07/07

05/08/08

09/30/08

07/08/08

08/01/08

Awarded

02/06/08

01/09/08

07/16/08

10/08/08

07/23/08

08/15/08

Approved

11/29/08

04/21/08

12/16/08

02/27/09

Est Comp

 60%

 89%

 0%

 0%

 20%

 47%

%Time

 99%

 66%

 0%

 0%

 22%

 61%

% Work 

 

 

 

 

 

 

Message

06-0E5804

06-0E4004

06-0F9704

06-322104

06-0F5404

06-0E6904

Contract 

  

  

  

ACST-P166-(027)E

  

ACHS-P395-(219)E

  

  

  

  P1-66 0-(7E)

  

  P3-95 2-(9E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1014 S. WESTLAKE BLVD

575 E. ALLUVIAL AVENUE STE106

1014 S WESTLAKE BLVD 14 136

P O BOX 70157

PO BOX 5127

P.O. BOX 5127

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KIN-43-10.2/17.9

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

06-MAD-99-7.4/0

06-MAD-99-19.6/22.6

06-TUL-63-5.8/8

Fed Aid

HM1

HA22

HB1

HB1

HE13

HB4C

Pgm Code

IN KINGS AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR MADERA AT

AVENUE 12 OVERCROSSING

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

Description 

HIGHWAY RESURFACING

REPLACE CULVERTS

INSTALL SIGNALS

INSTALL TRAFFIC SIGNALS

CONVERT TO DIVIDED FREEWAY

WIDEN ROADWAY TO SIX LANES

Type Of Work

GRANITE CONSTRUCTION COMPANY

VICTORY ENGINEERS INC

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS INC

TEICHERT CONSTRUCTION

Contractor

WATSONVILLE, CA 95077

FRESNO CA 93720

BENICIA CA 94510

BENICIA CA 94510

BENICIA CA 94510

KINGSBURG CA 93631

 

(559)439-7700

(707)742-6000

(707)742-6000

(707)742-6000

 

AMARJIT DHALIWAL

ALAN VONG

ALAN VONG

MEJIA, HUGO

SHELLEY MAGGARD

Resident
Engineer

(661)720-0972

 

(559)243-3856

(559)243-3856

(559)675-5275

(559)651-8319

 $2,945,599

 $242,747

 $1,086,694

 $1,204,025

 $49,507,967

 $10,365,560

Bid + CCOs

 $2,761,242

 $0

 $755,734

 $1,074,227

 $42,329,512

 $2,213,790

Comp To  date

 $0

 $0

 $507,118

 $367,694

 $548,069

 $410,944

This Month

05/29/08

10/30/08

05/21/08

11/28/07

10/23/06

04/10/08

Awarded

06/18/08

11/18/08

06/16/08

12/17/07

11/09/06

04/28/08

Approved

11/04/08

01/06/09

11/21/08

06/25/09

06/30/09

Est Comp

 100%

 0%

 61%

 96%

 74%

 36%

%Time

 100%

 0%

 70%

 89%

 85%

 21%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0H8804

06-0C7104

06-0A4004

06-0C5204

06-293304

06-307004

Contract 

  

  

ACST-P041-(106)E

ACST-P099-(510)E

  

  

  

  

G P0-41 1-(6EC)M

G P0-99 5-(0E)

  

  

  

  

5941- 048-()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 50085

575 E ALLUVIAL AVENUE NO 106

2100 GOODYEAR ROAD

2100 GOODYEAR RD

2100 GOODYEAR RD

PO BOX 400

805 S. LEXINGTON ST.

3240 N MILLBROOK

3240 N MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

DELANO, CA 93215

FRESNO CA 93726

FRESNO, CA 93726

MADERA, CA 93637

VISALIA CA 93291

Accepted

11/10/08

Location
Storm Water
Plan
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06District

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

Fed Aid

HB1

HA25

HB32

HA25

HB4N

HA22

Pgm Code

IN TULARE COUNTY IN CUTLER AT AVENUE

408

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM 0.2 KM NORTH TO TAGUS AVENUE

OVERCROSSING TO 2.1 KM NORTH OF BETTY

DRIVE OVERCROSSING

Description 

INSTALL SIGNALS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work

LEE'S PAVING

WATKINS & BORTOLUSSI INC

WATKINS & BORTOLUSSI

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

W JAXON BAKER

Contractor

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

REDDING CA  96099-4248

(559)651-1337

 

 

 

 

 

BLAS MARTINEZ

PETER MULLALY

PETER MULLALY

BLAS MARTINEZ

BLAS MARTINEZ

BLAS MARTINEZ

Resident
Engineer

(559)651-8321

(661)720-0971

(661)720-0971

(559)651-8321

(559)651-8321

(559)651-8321

 $664,165

 $1,823,117

 $560,426

 $2,142,872

 $266,099

 $10,114,582

Bid + CCOs

 $19,956

 $1,398,793

 $545,711

 $2,083,379

 $232,589

 $9,625,961

Comp To  date

 $19,956

 $43,018

 $2,801

 $16,284

 $2,472

 $40,076

This Month

09/30/08

10/05/07

11/15/05

01/19/06

05/16/07

05/16/07

Awarded

10/17/08

10/22/07

12/02/05

01/26/06

06/04/07

05/25/07

Approved

02/10/09

08/30/11

05/20/09

03/30/09

09/15/09

11/24/08

Est Comp

 12%

 0%

 0%

 0%

 0%

 100%

%Time

 3%

 0%

 0%

 0%

 0%

 99%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-0C8204

06-431704

06-479004

06-431604

06-388214

06-459404

Contract 

STPL-6206-(014)E

  

ACST-P099-(489)E

ACNH-P099-(455)E

  

ACNH-P099-(507)E

HSP0-63 0-(1ES)T

  

  P0-99 4-(9E)

--()

  

--()

P063- 021-()

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

77 LARKSPUR ST.

77 LAKSPUR ST.

77 LARKSPUR STREET

77 LARKSPUR STREET

PO BOX 994248

8530 W. ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $12,368,931 $181,285,699 $285,797,165

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

Fed Aid

HA26

HA21

HA22

Pgm Code

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

IN TULARE COUNTY NEAR KINGSBURG AT

KINGS RIVER BRIDGE

IN TULARE COUNTY AT AND NEAR  POPLAR

FROM 0.8 KM WEST OF ROAD 184 TO 0.7

KM EAST OF ROAD 232

Description 

RECONSTRUCT SAFETY ROADSIDE REST

REHABILITATE BRIDGE DECK

ASPHALT CONCRETE OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

SERVICES

EMMETT'S EXCAVATION, INC.

Contractor

FRESNO, CA  93706

PLEASANT HILL CA 94523

CLOVIS, CA 93611

 

(925)945-1052

 

RIZWAN TANVIR

RIZWAN TANVIR

RIZWAN TANVIR

Resident
Engineer

(559)651-8315

(559)651-8315

(559)651-8315

 $2,793,745

 $525,272

 $5,128,562

Bid + CCOs

 $2,603,522

 $636,903

 $4,810,911

Comp To  date

 $295,120

 $0

 $0

This Month

12/07/07

09/21/07

01/30/08

Awarded

12/17/07

10/24/07

02/15/08

Approved

01/07/09

10/31/08

11/12/08

Est Comp

 87%

 100%

 100%

%Time

 94%

 100%

 100%

% Work 

 

COMPLETED

COMPLETED

Message

06-432004

06-0C8404

06-337324

Contract 

ACST-P099-(497)E

  

ACST-P190-(011)E

G P0-99 4-(7E)

  

  P1-90 0-(1E)

--()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

2716 GRANITE COURT

3309 VINCENT RD

1477 MENLO

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

11/03/08

11/12/08

Location
Storm Water
Plan



06-0H8904

06-343534

06-0J4704

06-431804

06-0G6504

06-420314

06-458604

06-462804

06-480504

06-0K2104

06-0F8804

06-0G5704

06-420504

06-478904

06-0G3104

06-342344

06-342444

06-342434

06-462904

06-460704

06-3829U4

06-0E1804

Contract

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-99-10.7/15.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-168-29.3/0

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-127.0/137

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-59.6/64.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0H8404

06-0E6004

06-0A5104

06-463004

06-0H4004

06-0G2204

06-451604

06-0A7204

06-0E5804

06-0E4004

06-0F9704

06-322104

06-0F5404

06-0E6904

06-0H8804

06-0C7104

06-0A4004

06-0C5204

06-293304

06-307004

06-0C8204

06-431704

Contract

06-KER-58-77.3/107.6

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-36.2/0

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-97.0/98

06-KER-395-.1/T14.6

06-KIN-43-10.2/17.9

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

06-MAD-99-7.4/0

06-MAD-99-19.6/22.6

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-479004

06-431604

06-388214

06-459404

06-432004

06-0C8404

06-337324

Contract

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

Cnty Rt Pm

8

8

8

8

9

9

9

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $285,797,165  $181,285,699

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,473,135

 $65,862,386

 $37,838,046

 $152,694,768

 $14,928,831

 Bid + CCO

 $1,830,359

 $60,289,720

 $18,506,960

 $95,666,754

 $4,991,905

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



06

District

 $25,907,539

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $25,907,539


	06

